COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 28/ 2016

ESTI MATE SUMVARY 13: 30: 56
CONTI D: C19478A ESTI MATE NO 0013 PROG SPEC YR 2005
PCN: 19478A- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 463.0 DAYS TIME ALLOW 11/14/201 FI XED COMPLETI ON DATI
US6 OVER GARRI SON - BRI DGE REP PERCENT TIME  118.41 ORI G TIME ALLON 10/31/201 FI XED COMPLETI ON DAT
PRQJECT NO FBRO063- 046
US 6 OVER GARRI SON - BRI DGE REP
NAVE OF ROAD:
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 01/ 25/ 2016 DATE TI ME STARTED 10/ 20/ 2014
5670 FRANKLI N STREET DATE LET 09/ 18/ 2014 DATE WORK BEGAN 10/ 20/ 2014
DATE AWARDED 10/ 02/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 17/ 2014 DATE ACCEPTED
DENVER CcO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 10/ 20/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 11, 715, 387. 78 PARTI Ol PATI NG $ 0.00 $ 0. 00
AVARD PRQJECT AMT: $ 10, 765, 000. 00 NON- PARTI CI PATI NG 9, 955, 498. 57 378, 581. 00
PERCENT COVPLETE: 84. 98% TOTAL EARNI NGS 9, 955, 498. 57 378, 581. 00
FUNDS AVAI LABLE: $ 1,759,889.21 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 9, 955, 498. 57 378, 581. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -161, 475. 00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 9,794, 023. 57 378, 581. 00
LI QU DATED DANMAGES 0. 00 0.00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT  DUE 9,794, 023. 57 378, 581. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 378, 581. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19478A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19478A-BI D ESTI MATE RUN 01/ 28/ 2016
PRQJECT: FBR0063- 046 ESTI MATE NO 0013 13: 30: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
950, 000. 00000 1. 000 950, 000. 00
0010 631-00100 *Hi ghway Design & Construction 1. 000 0.825
LS 0. 035 235, 655. 00
6, 733, 000. 00000 0. 860 5, 790, 380. 00
0015 700-70010 F/ A M nor Contract Revisions 174, 188. 200 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 700-70011 F/ A Partnering 10, 000. 000 2,655.120
F A 0. 000 0. 00
1. 00000 2,655.120 2,655.12
0025 700-70012 F/ A Asphalt Pavenent |ncentive 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 700-70016 F/ A Fuel Cost Adj ustnent 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0035 700- 70018 F/ A Roadway Snoot hness | ncentive 32, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700-70021 F/ A On- The-Job Trai nee 4, 800. 000 3, 710. 500
HOUR 0. 000 0. 00
1. 00000 3, 710. 500 3,710.50
0050 700-70380 F/ A Erosi on Control 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0055 700- 70589 F/ A Environnental Health & Safety Management 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19478A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19478A-BI D ESTI MATE RUN 01/ 28/ 2016
PRQJECT: FBR0063- 046 ESTI MATE NO 0013 13: 30: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 700- 70595 F/ A DRB On- Denand Conmmittee 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0085 950-00106 Desi gn Services Design work on SEVA ATC #02 6, 819. 350 6, 819. 350
DOL 0. 000 0. 00
1. 00000 6, 819. 350 6, 819. 35
0090 900- 00014 Added Item (Lunp Sum)/ Rel ocate ITS Line 1. 000 1. 000
LS 0. 000 0. 00
72, 715. 20000 1. 000 72,715. 20
0095 900- 00014 Added Item (Lunp Sun)/ Garrison Storm Sewer Line 1. 000 0.903
LS 0. 000 0. 00
35, 236. 25000 0.903 31, 818. 33
0105 613-20300 Furn Lumin 16. 000 0. 000
EACH 0. 000 0. 00
202. 40000 0. 000 0. 00
0110 613-20300 Furn Lumin 6. 000 0. 000
EACH 0. 000 0. 00
676. 20000 0. 000 0. 00
0115 900- 00006 Added Item (Dol lar)/ HPS to LED Design Cost 8, 926. 200 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 950- 00106 Design Services - Various Additional Design Services 32, 056. 670 32, 056. 670
DOL 0. 000 0. 00
1. 00000 32, 056. 670 32, 056. 67
0130 614-72862 Ped Push Button (Spec) Audible Push Buttons 12. 000 0. 000
EACH 0. 000 0. 00
759. 47000 0. 000 0. 00
0135 202- 00203 Rem Curb and Cutter 149. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0140 202-00220 Rem Asphal t Mat 1, 257. 000 0. 000
SY 0. 000 0. 00
11. 73000 0. 000 0. 00



CONTI D C19478A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19478A-BI D ESTI MATE RUN 01/ 28/ 2016
PRQJECT: FBR0063- 046 ESTI MATE NO 0013 13: 30: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0145 202- 00250 Rem Pavenent Mar ki ng 845. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 203-00060 Enb Matl (CP) 90. 000 0. 000
CY 0. 000 0. 00
127. 44000 0. 000 0. 00
0155 203-01597 Pot hol i ng 9. 000 0. 000
HOUR 9. 000 1,170.00
130. 00000 9. 000 1,170. 00
0160 208- 00020 Silt Fence 800. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0165 208-00035  Aggregate Bag 30. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0170 208-00045 Conc \Washout Str 1. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0175 208-00106 Sweepi ng (Sedi nent Renoval ) 14. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0180 208- 00206 Erosi on Control Supervisor 14. 000 0. 000
DAY 0. 000 0. 00
150. 00000 0. 000 0. 00
0185 210-00810 Res Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0190 210-04020 Modi fy Inlet 2. 000 0. 000
EACH 0. 000 0. 00
4,134. 32000 0. 000 0. 00
0195 403-00720  HVA (Patching) (Asph) 14. 000 0. 000
TON 0. 000 0. 00
250. 00000 0. 000 0. 00



CONTI D: C19478A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19478A-BI D ESTI MATE RUN 01/ 28/ 2016
PRQJECT: FBRO063- 046 ESTI MATE NO. 0013 13: 30: 56
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0200 412-00600 Conc Pvnt (6 In) 187. 000 0. 000
Sy 0. 000 0. 00
75. 00000 0. 000 0.00
0205 604- 19405 Inlet Ty R Spec (5 Ft) 2. 000 0. 000
EACH 0. 000 0. 00
13, 337. 00000 0. 000 0.00
0210 608- 00006 Conc Sidewal k (6 1n) 667. 000 0. 000
Sy 0. 000 0. 00
58. 26000 0. 000 0.00
0215 608-00010 Conc Curb Ranp 25. 000 0. 000
Sy 0. 000 0. 00
165. 00000 0. 000 0.00
0220 609- 20010 Curb Ty 2 B 10. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0.00
0225 609-21020 Cand GTy 2 11-B 1, 221. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0.00
0230 609- 24010 Qutter Ty 2 (10 Ft) 61. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0.00
0235 625-00001 Const Surveying (Hour) 25. 000 0. 000
HOUR 6. 000 600. 00
100. 00000 6. 000 600. 00
0240 627-00005 Epoxy Pvnt Mg 10. 000 0. 000
GAL 0. 000 0. 00
425. 00000 0. 000 0.00
0245 627-00011 Pvnt Mg Pai nt (Waterborne) 5. 000 0. 000
GAL 0. 000 0. 00
175. 00000 0. 000 0.00
0250 630- 00000 Fl aggi ng 224.000 0. 000
HOUR 6. 000 156. 00
26. 00000 6. 000 156. 00



CONTI D C19478A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19478A-BI D ESTI MATE RUN 01/ 28/ 2016
PRQJECT: FBR0063- 046 ESTI MATE NO 0013 13: 30: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0255 630- 00007 Traf Crl Inspection 4. 000 0. 000
DAY 0. 000 0. 00
395. 00000 0. 000 0. 00
0260 630-00012 Traf Crl Mnt 14. 000 0. 000
DAY 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0265 630-80335 Barricade (3 MA) (Tenp) 4.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0270 630-80341 Const Traf Sign (A) 10. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0275 630- 80360 Drum Channel Dev 75. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 8,573,970.38 % 237,581.00% 6,892,081.17
CAT NOO300 0300 STRUCTURES
0065 631-10002 *Bri dge Design and Construction 1. 000 0.927
LS 0. 047 141, 000. 00
3, 000, 000. 00000 0.974 2,922, 000. 00
0125 507-00100 Conc S and D Pave (Reinf) 50. 140 50. 140
CY 0. 000 0. 00
1, 185. 03000 50. 140 59, 417. 40
CAT 0300 CURRENT AMI  $ 3,059,417.40 % 141, 000. 00 $ 2,981, 417. 40
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0070 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0075 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00



Page 7

CONTI D C19478A COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19478A-BI D ESTI MATE RUN 01/ 28/ 2016
PRQJECT: FBR0063- 046 ESTI MATE NO 0013 13: 30: 56
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0080 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
2, 000. 00000 1. 000 2,000. 00

CAT 0400 CURRENT AMI  $ 82, 000. 00 $

0.00$ 82, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 11, 715, 387.78 $

378,581.00% 9, 955, 498. 57



